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Study Contacts 
� TPB Project Engineer: Suzette Morales; (919) 707-0947; smorales@ncdot.gov 
� MPO: Bob League; (252) 972-1129; bob.league@rockymountnc.gov 
� Division 4: Jimmy Eatmon; (919) 237-6164; jeatmon@ncdot.gov  

  

Study Schedule  

Start of Study Letter ............................................................ Complete (December 2013) 
First CTP Meeting ............................................................... Complete (January 2014) 
Develop CTP Vision ........................................................... Complete (February 2014) 
Collect/Forecast SE Data ..................................................... Complete (due to model) 
Develop Analysis Tool ........................................................ Complete (due to model) 
Deficiency Analysis ............................................................ Complete (November 2015) 
Develop Draft CTP ............................................................. Complete (April 2016) 
Draft CTP to Locals ............................................................ Complete (May 2016) 
Local Adoption(s) .............................................................. In Progress 
NCDOT Adoption ............................................................. 7/31/2016 
CTP Maps Distributed ...................................................... 8/31/2016 
Documentation .................................................................. 8/31/2016 
Study Closeout................................................................... 9/30/2016 
          

Recent Activities 
� 05/2/2016 - Presentation of CTP to TCC 

� 05/16/2016 - Presentation of CTP to TAC 

Upcoming Activities 
� 9/19/16 – Anticipated TAC adoption of the Rocky Mount Urban Area MPO CTP  

 

 

 


